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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): Dec. 07, 01 
 
Activity ID: 

 
H2 

 
Activity Title: 

 
Intermediate Hydraulic Recommendations 

 
 
Activity Definition: Conduct final flood plain, preliminary roadway and preliminary bridge hydraulic analysis.   

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
H1 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
D2 

 
Rel: 

 
FF 

 
Lag: 

 
0 

 
2. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
2. Succ: 

 
E2 

 
Rel: 

 
FF 

 
Lag: 

 
Neg # 
Days 
TBD 0 

 
3. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Succ: 

 
H3 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
7. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
7. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Final Floodplain Analysis - Assess preliminary structural encroachments; conclude floodplain analysis and 
offer recommendations.                                         

 
2. 

 
Preliminary Roadway Hydraulics - Complete hydrologic computations; develop techniques for roadway 
drainage design; complete preliminary culvert design computations, including fish passage design at road 
culverts; specify other structural needs, including culvert outlet protection, fill slope revetment protection, 
and inlet devices; develop preliminary erosion features for roadway impacts. 

 
3. 

 
Preliminary Bridge Hydraulics - Model existing and proposed bridge waterway hydraulics; estimate 
bridge span, abutment, and pier geometry for waterway capacity, stability and freeboard requirements; 
determine bridge structural type, size, and length (TS & L); complete preliminary bridge waterway 
hydraulics analysis; complete preliminary bridge scour analysis estimate; complete preliminary bridge 
scour countermeasures analysis. 
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4. Preliminary Hydraulic Special Features - Develop stream restoration and wetland mitigation provisions; 
develop stormwater management provisions; develop water quality improvement provisions; complete 
preliminary hydraulic special features analysis. 

 
5. 

 
Preliminary Hydraulics Report - Complete preliminary hydraulic report for review and comment. 

 


